
REMOVE MATERIAL FROM CELL #1
COST ESTIMATE

ITEM UNIT QTY
 BARE 2008 

RATE  2008 RATE  ITEM COST 

 2010 
ESCALATED 

COST 
 TOTALS & 

SUBTOTALS NOTES & ASSUMPTIONS

EMPTY CELL #1
2007 Rate = Bare Rate with fee applied to all costs 
and G&A applied to non-labor costs

Mobilization & Demobilization of Equipment Escalation rate = 3.5%
Excavator LS 2 1,400.00$       1,701.03$       3,402$                  3,644$                    
Dozer LS 2 1,000.00$       1,215.02$       2,430$                  2,603$                    
Loader LS 2 1,000.00$       1,215.02$       2,430$                  2,603$                    

SUBTOTAL 8,851$                   

Equipment
Dozer month 3 5,000.00$       6,075.12$       18,225$                19,523$                  23,000 yards 
Loader month 3 6,000.00$       7,290.15$       21,870$                23,428$                  34,500 tons
Excavator month 3 20,000.00$     24,300.49$     72,901$                78,094$                  500 tons/day
Site trucks month 3 700.00$          850.52$          2,552$                  2,733$                    total of 69 days

22 day/mo
SUBTOTAL 123,779$               total of 3 months

Labor (rates adjusted for 4 hrs OT/day) 12 hour days
Operator HR 2160 107.71$          127.08$          274,484$              294,034$                3 men
Laborer HR 2880 79.81$            94.16$            271,173$              290,487$                4 men
Foreman HR 720 83.84$            98.91$            71,213$                76,285$                  1 man

SUBTOTAL 660,806$               

Materials
Chain-link fencing LF 500 20.00$            24.30$            12,150$                13,016$                  
Misc. Material Month 3 2,500.00$       3,037.56$       9,113$                  9,762$                    
Backfill TON 200 20.00$            24.30$            4,860$                  5,206$                    
Fuel month 3 3,000.00$       3,645.07$       10,935$                11,714$                  
Physicals ea 8 800.00$          972.02$          7,776$                  8,330$                    

SUBTOTAL 48,028$                 

Management & Support

SUBTOTAL 263,118$               

T&D
Mixed Waste ton 15000 456.00$          554.05$          8,310,768$           8,902,702$             
PCB ton 19500 180.00$          218.70$          4,264,736$           4,568,492$             
Mobilization LS 1 50,000.00$     60,751.23$     60,751$                65,078$                  

SUBTOTAL 13,536,272$          

EMPTY CELL #1 TOTAL  $    14,640,853 Total Cost does not include air monitoring costs
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